Co-funded by the European Union

AGROPATH Erasmus+

PROJECT MANAGEMENT GROUP MEETING OF AGROPATH PROJECT

Project: Advanced Geomatics and Remote Observation for Precision Agriculture in Terms of Higher Education

Grant Agreement: 101238034

Funding Agency: European Education and Culture Executive Agency (EACEA)

Programme: Erasmus+ International Capacity Building

MEETING OVERVIEW

Dates: August 27-28, 2026

Host: University of Maribor, Faculty of Agriculture and Life Sciences

Main venue: University of Maribor Rectorate, Slomškov trg 15, 2000 Maribor

Room: Dvorana Borisa Podrecce

Field venues: Hoče, Lenart and Ptuj

PARTICIPANTS:

Coordinator: LPNU

Partners: WUT, AUTH, UM, NUWEE, VNAU, NUBIP, TUM, UPSC

Associated partner: OU

MEETING SUMMARY

The meeting aims to assess the current status of AGROPATH project implementation and ensure effective coordination of activities across all Work Packages. The participants will review progress achieved since the project launch, discuss ongoing curriculum modernisation and equipment procurement activities, evaluate reporting and quality assurance procedures, and coordinate upcoming training, dissemination, and project management activities.

Special attention will be given to planning project activities and deliverables scheduled for completion by the end of 2026, identifying potential risks, and agreeing on responsibilities and next steps.

Thursday, August 27, 2026

Project Management Group Meeting - Part I (13:00 - 18:00)

Location: University of Maribor Rectorate - Dvorana Borisa Podrecce

Time	Activity	Facilitator	Objectives
13:00 - 13:15	**Registration**	UM Team	Networking and settling in
13:15 - 13:30		Project Coordinator (LPNU)	Welcome, Purpose of the meeting
13:30 - 14:30	**WP1. Project Management, Quality Assurance and Reporting**	Project Coordinator (LPNU) all partners	Status of project management activities Deliverable preparation and quality standards. Responsibilities and coordination of WP Leaders and Deliverable Leaders Discussion
14:30 - 15:00	*Coffee Break*		Networking
15:00 - 16:00	**WP2 Progress and Curriculum Modernisation**	LPNU TUM, WP2 leader UA & MD partners EU partners	Introduction Main report Brief reports from Ukrainian and Moldovan universities Comments, discussion and planning of EU partners' expert support for module development and modernisation
16:00 - 17:00	**WP3 Progress and Equipment Procurement**	LPNU NUBIP, WP3 leader All UA and MD partners	Introduction Main report Short reports
17:00 - 18:00	**WP4. Training Activities**	LPNU UM, WP4 leader AUTH, OU, WUT All partners	Introduction Main report Upcoming training activities Proposals and risks discussion

Social Dinner (from 19:00)

Location: Maribor

Friday, August 28, 2026

Project Management Group Meeting - Part II (13:00 - 18:00)

Location: University of Maribor Rectorate - Dvorana Borisa Podrecce

Time	Activity	Facilitator	Objectives
13:00 - 14:00	**WP5. Open Access Learning Environment**	VNAU, WP5 leader All partners	Main report Discussion. Proposals for efficient development
14:00 - 14:30	**WP6. Dissemination and Communication**	LPNU WUT, WP6 leader	Introduction Main report
14:30 - 15:00	***Coffee Break***		Networking
15:00 - 15:30	**WP6. Dissemination and Communication**	All partners	Brief reports from all partners. Discussion
15:30 - 16:00	**Quality Assurance and Reporting**	LPNU All partners	Introduction Discussion
16:00 - 17:00	**Financial Monitoring**	LPNU All partners	Introduction Discussion
17:00 - 18:00	**Planning Until End of 2026 and next steps**	All partners	Round table discussion

DEPARTURE: Saturday, August 29, 2026

Farewell and Departure

Location: Maribor